

## Work Plan Additions:

### August 12: Staff Presentation on Plan and Public Testimony

- Staff will present the Planning and Development Process from Comprehensive Plan through Rezoning and final development
- Staff will present refinements on the plan language discussion by the TF from the July 8<sup>th</sup> meeting
- Staff will present summary comments from public testimony at the June 23d meeting
- TF will invite public testimony

### August 26: Staff presentation on proposed changes to the Plan

- TF will review and comment latest plan text based upon the discussion at the July meeting
- TF & Staff will discuss any additional issues arising from public testimony on the 12th
- Transportation staff on status of VDOT review

### September 9: TF & Staff Plan Review and Public Testimony

- Additional Plan text review by Staff and TF
- Invite Public Testimony

### September 23: Prepare final Plan Text

- Staff presents final Plan text for TF
- Discussion of final plan text, VDOT and Transportation review

### October 1 (Wednesday): Final meeting only if needed